{ WASHINGTON STATE

Recreation and

Conservation Office Progress Report  10/1/14-2/28/15

Project #13-1099, Duwamish Gardens Restoration

Submitted by Ryan Larson on 02/24/2015 Accepted by Elizabeth Butler on 02/27/2015
CONTACTS
Primary Sponsor: City of Tukwila Project Contact: Ryan Larson
ryan.larson@tukwilawa.gov
Lead Entity: WRIA 9 LE (King County) Alt Project Contact: Michael Blanton
michael.blanton@psp.wa.gov
Managing Agency: Rec. and Conserv. Office RCO Grant Manager: Elizabeth Butler

elizabeth.butler@rco.wa.gov

COSTS TO DATE

Project Start Date: 12/05/2013 FundingEnd Date: 04/01/2016
Funding Formula: Requested Original Current
Puget Sound Acq. & Restoration: $0.00 (0%) $622,081.00 (50%) $622,081.00 (50%)
Salmon State Projects: $949,434.00 (76%) $327,353.00 (26%) $327,353.00 (26%)
Sponsor Match: $301,523.00 (24%) $301,523.00 (24%) $301,523.00 (24%)
Total: $1,250,957.00 (100%) $1,250,957.00 (100%) $1,250,957.00 (100%)
Paid To Date: $0.00 Last Released Billing:
Remaining RCO Funds: $949,434.00 Pending Billing: No
Advance Balance: $0.00 Match Bank: $0.00 Number of Billings: 0
Admin Limit: $0.00 Admin Spent: $0.00
A&E Limit: $0.00 A&E Spent: $0.00
AMENDMENTS
# Type Applied Date Description
1 Cost Change The project agreement amount is increased by $170,335.47 of 2013-15 PSAR,

$79,664.53 of 2011-13 PSAR and $80,000 sponsor match to afford cost increases
primarily associated with the Section 106 Consultation and mitigation of impacts to
historic and pre-historic cultural resources as outlined in the MOA (PRISM Attach.
No. #215119).

PROGRESS REPORT QUESTIONS

# Question Answer Answer Description
10f4 Are there any significant challenges that might hinder Yes The City is still in the process of obtaining final
progress or keep you from meeting your project construction permits but failure to obtain them may
milestones? If so, please tell us about them. further delay the start of construction. In addition,

the City has completed a final project estimate and
determined that available project construction
funding is approximately $250,000 short of what is

needed.
20of4 Describe the work accomplished during this reporting The final plans, specifications, and project estimate
period. were completed and a Memorandum of

Understanding was approved by the consulting
parties as part of a Corps of Engineers Nationwide

Permit.
3of4 Do you anticipate any changes to your project? Please No
describe those changes here.
4 0of 4 Tell us about work planned for the next reporting period. The City plans to complete the permitting process,

advertise and award a construciton contract, and
begin construction of the project.
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MILESTONES

Milestone
Applied for Permits
Project Start

Cultural Resources Complete

Permits Complete

Final Design to RCO

Landowner Agreement to RCO

Bid Awarded/Contractor Hired

Restoration Started

Progress Report Submitted

Annual Project Billing

Progress Report Submitted
Progress Report Submitted
Progress Report Submitted
Stewardship Plan to RCO
Progress Report Submitted
RCO Final Inspection
Funding Acknow! Sign Posted
Restoration Complete

Final Design to RCO

Progress Report Submitted
Final Report in PRISM

Agreement End Date

Final Billing to RCO

RCO Project Number: 13-1099

Target Date
06/03/2013
12/05/2013
07/01/2014

07/01/2014

07/31/2014

08/01/2014

08/01/2014

09/01/2014

10/01/2014
12/31/2014

02/28/2015
06/30/2015
12/31/2015
02/01/2016
06/30/2016
12/01/2016
12/01/2016
12/01/2016
12/30/2016

12/31/2016
06/30/2017
06/30/2017

08/30/2017

Completed

Description
X
X
X

Attach final design as X

described in Manual 18

Appendix D-3 and

design report to PRISM.

DNR Right of Entry.
X
X
X

As Builts As described in
Appendix D-4.

End of Agreement; all
expenditures must be
incurred by this date.

February 27,2015

New
Target Date

02/12/2015

03/13/2015

10/31/2014

03/13/2015

04/01/2015

05/01/2015

Progress/Reason for Delay

A Memorandum of
Agreement between the
Consulting Parties was
approved February 12, 2015.

The Army Corps Nationwide
Permit was delayed due to
issues related to the now
completed Cultural
Resources investigation

Completed and uploaded to
Prism

DNR waiting on issuance of
Army Corps Nationwide
Permit

Waiting on final permits and
additional project funding

Waiting on final permits and
additional project funding

All eligible design funds have
been submitted
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PERMITS

Applied Received Expiration Permit

Type Date Date Date Number Comments

Dredge/Fill Permit [Section 09/30/2013 Underway.

10/404 or 404]

Building Permit 01/31/2014 Demolition Permit will be aquired by
contractor following completion of
Army Corps permit

Endangered Species Act 09/30/2013 A determination will be made as part

Compliance [ESA] of the Section 404 permit

SEPA 09/30/2013 4/16/2014 4/16/2016 E13-15 SEPA review will be initiated following
development of 30% plans

Hydraulics Project Approval 09/30/2013 5/28/2014 5/27/2019 Permit will be acquired after 90%

[HPA] plans have been completed

Cultural Assessment [Section 04/08/2013 2/23/2015 MOA Approved 2/12/15

106]

Clear & Grade Permit 09/30/2013 Tukwila Public Works determined that
a permit will not be required

Aquatic Lands Use Authorization 09/30/2013 DNR waiting on issuance of Army
Corps Nationwide Permit prior to
signing easement

Permit Questions

# Question Answer Answer Description
10of4  Any additional mitigation requirements? If so, please Yes Per the approved MOA, the City is required to
describe. salvage selected materials from the Farmhouse and

Barn, have onsite monitoring for cultural resources,
excavate areas of the site in shallow lifts, perform an
inventory of historic structures within the area, and
conduct additional research and interviews on the
history of the Ray/Casino site

20f4 Are there any additional permits required? If so, please No
describe.
3of4 Tell us about your progress with securing your permits or The City has completed the Cultural Resorces
ESA consultation. review and have a signed Memorandum of
Agreement between the Consulting Parties
4 0of 4 Did you use the federal permit streamlining process (Limit No

8)7? If yes, please attach your Limit 8 Self Certification Form.
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